
24 months 6 years 33.3 years 5.5 years 1.8 years 

Schedule

DECOMMISSIONING PLAN 

Final shutdown
Dec. 28, 2012 2012 2013 2014 2015 2016 2017-2020 2027-2049 2050-2059 2059-2064 2065-20662021-2026

Stabilization 
phase

Dormancy preparation
and fuel transfer phase

Dormancy and 
site-monitoring phase

Preparation and 
total-dismantling 
phase

Final
site restoration
phase

15 years (2050–2064)

Spent fuel 
transfer phase

Dormancy plan Detailed decommissioning plan

Note: The next update of this timetable 
for the Canadian Nuclear Safety Commission is scheduled for 2020.




